ResilienceGuard Business Review

27 October 2026

MVP readiness, synthetic evaluation, service-level findings, illustrative first-year economics, and decisions for a supervised pilot. This is a product-stage review, not a report of quarterly customer or revenue performance.

Business review agenda

01	Executive verdict	MVP review
02	Scorecard and test results	Evidence
03	Service-level findings	Scenario
04	Commercial assumptions	Planning
05	Risks and gaps	Controls
06	Decisions and outlook	Next steps

Quarter recap, verdict and asks

MVP status

MVP implemented

The local MVP is implemented: 10 backend tests passed, synthetic dependency checks matched expected labels, and three sample-file restore checks passed. No customer systems or production workloads were tested.

Bottom line

Ready for supervised evidence mapping and isolated file tests; not ready for production recovery or compliance claims.

The most important insight

The 05:00 database copy matches its saved fingerprint but is one hour older than the two-hour data-loss target. The hospital app remains blocked because Directory Data Store has no backup record.

Leadership decision needed

Choose a pilot owner and three to five representative services. Confirm data owners, recovery targets, dependencies, and security requirements before setting pilot scope.

MVP scorecard: synthetic evaluation

Measured results use known synthetic examples. Fixed reference time: 26 October 2026, 08:00 UTC.

Each fraction reports expected answers correctly classified. It does not estimate real-world recovery reliability.

Backup rule checks

Fingerprint 5/5 · backup age 5/5 · missing backup 4/4

Service blockers

12/12 labels matched across 4 services and 3 disruptions

Sandbox file test

3/3 sample checks passed; mean 0.581 ms per copy

Approval safety

2/2 pending or scenario-untrusted restore attempts were blocked

Delivered capabilities, measured at fixture scale

No production connector, malware scan, or live database restore is included.

ResilienceGuard combines a synthetic service catalog, backup metadata, disruption scenarios, and a rule-based map of service requirements. It reports file presence, age, fingerprint match, location reachability, and restore result separately.

A person can propose, approve or reject, and inspect a real copy of a registered sample in an isolated folder. The system records the result and exports an evidence report; the original sample stays read-only.

Backup evidence

File found · age vs target · fingerprint · location status

Dependencies and scenarios

Three disruptions recalculate available copies and service blockers

Human-gated test

Only an approved, registered synthetic file reaches the test folder

Service results under primary-site loss

The physical-disaster case uses synthetic data; no hospital or customer records are present.

The physical-disaster scenario removes the primary site and East backup location; the West location and recovery network remain reachable.

The 07:00 database sample was deliberately altered and fails its fingerprint check. Malware status is unknown because no scanner ran.

Clinical database

The 05:00 West copy matches its fingerprint but is 3 hours old against a 2-hour data-loss target. It may be tested with the gap visible.

Identity and directory

Identity depends on Directory Store. No directory backup record exists, so identity remains blocked.

Hospital application

The app needs the database and identity. It remains blocked through identity until the missing directory prerequisite is addressed.

Current readiness: what is proven and what remains open

MVP evidence, limitations, and proposed next steps.

Delivered: synthetic service and backup inventory, fixed-seed scenario assessment, and rule-based dependency blockers.

Tested: 10 backend tests passed; expected labels matched; three isolated sample-file copies passed fingerprint and JSON checks.

Workflow: a proposal stays pending until a person approves it. Test results and audit events are recorded.

Not tested: customer integrations, PostgreSQL or application startup, malware scanning, or actual service recovery time.

Governance gap: no authenticated roles, multi-person approval, or immutable external audit. Do not use this MVP to change production.

AI status: fallback action IDs matched the rule-only baseline. Local model inference and generative accuracy were not measured.

A correct file check does not prove the hospital service can return

At 08:00, the 05:00 database copy is one hour outside its data-loss target, and the missing Directory Store backup blocks identity. ResilienceGuard makes both limits visible; it has not restored the application.


Illustrative first-year economics (USD; assumptions only)

Per customer: $78k revenue; $18k direct cost.

Gross profit = revenue − cost. Net subtracts fixed overhead. All figures are assumptions.

Customers	Revenue	Direct costs	Gross profit
1	$78,000	$18,000	$60,000
5	$390,000	$90,000	$300,000
10	$780,000	$180,000	$600,000
25	$1,950,000	$450,000	$1,500,000

First-year revenue and direct costs by customer count



Recurring revenue mix

$48k license + $12k support; implementation is one-time


Revenue per customer

$78k: implementation, annual license, and support

Direct cost assumption

$18k per customer for delivery and support

Gross profit versus assumed fixed overhead



$80k

Illustrative net result at 10 customers, before tax

$750k

Illustrative net result at 25 customers, before tax

The model assumes fixed overhead of $260k / $360k / $520k / $750k at 1 / 5 / 10 / 25 customers. Net result is gross profit minus overhead; tax, financing, churn, and acquisition costs are excluded.

Proposed pilot path; dates to be agreed

TBD

Scope the pilot

Choose three to five services; confirm owners, data-loss and recovery-time targets, and dependencies.

TBD

Run a joint exercise


Review primary-site loss, ransomware, and a combined power/network disruption.

TBD

Test and review evidence

Approve a synthetic isolated copy; record its result, observed duration, and known gaps.

Proposed priorities: sequence only; timing not committed



Decisions to move toward a pilot

Name a pilot owner

Agree on service scope and evidence

Confirm success measures and security gates